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SECTION SF 30 BLOCK 14 CONTINUATION PAGE  
 
 
The following items are applicable to this modification:    
         
SUMMARY OF CHANGES   
 
 
SECTION A - SOLICITATION/CONTRACT FORM  
         
                The total cost of this contract was from $47,671,959.00 to .  
                The effective date has changed from 21-Sep-2016 to 29-Jun-2017.  
 
 
SECTION B - SUPPLIES OR SERVICES AND PRICES  
 
 
        CLIN 0001  
                The target cost has 
                The target profit/fee has .  
                The maximum profit fee has .  
                The government share below has 
                The target price has 
                The total cost of this line item has .  
 
 
 
        CLIN 0002  
                The unit price amount has 
                The total cost of this line item has .  
 
 
 
        CLIN 0003  
                The unit price amount has 
                The total cost of this line item has 
 
 
 
        CLIN 0004  
                The estimated/max cost has 
                The fixed fee has .  
 
 
 
        CLIN 0005  
                The estimated/max cost has 
                The fixed fee has .  
 
 
 
        CLIN 1003  
                The estimated/max cost has 
                The fixed fee has 
 

(b)(4) (b)(4)

(b)(4)

(b)(4)

(b)(4)

(b)(4)

(b)(4)

(b)(4)

(b)(4)

(b)(4)

(b)(4)

(b)(4)

(b)(4)

(b)(4)

(b)(4)

(b)(4)

(b)(4)

(b)(4)
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        CLIN 2003  
                The estimated/max cost has 
                The fixed fee has 
 
 
        SUBCLIN 000102 is added as follows:  
                 

ITEM NO SUPPLIES/SERVICES 
000102  
 CLIN 0001 - EDM Design 

Fund CLIN 0001 to Design, Develop and Deliver two EDM NTCDL CPIFAN/USQ-214 NTCDL Systems (2 EDMs) 
(to include Antena subsystem, Link  Management Subsystem, and External Data User Interface Subsystem 
Hardware) and 3 Installation Test Support Device (ITSD) to include First Article Testing (FAT Testing IAW SOW 
PARA 3.2) 
PR Number: 1300628409-0001 

 ACRN: AB   Funded Amount:  
      

      
 
 
The following have been modified:  
        B-1 
B-1 Data Rights Table 
DATA RIGHTS (If Data Rights are priced, the Government will modify the resulting contract to include those 
prices as non-fee bearing FFP option CLIN(s) to Section B of the Contract).  The Government seeks to acquire, at a 
minimum, Government Purpose Rights (GPR) as defined in DFARS 252.227-7013 and 252.227-7014 for 
commercial and noncommercial technical data, computer software, and computer documentation as defined in 
DFARS 252.227-7013, 252.227-7014, and 252.227-7015.  The following tables classify the Government’s technical 
data rights by CDRL item.  The classification applies only to the extent the CDRL item or parts thereof meet the 
definitions of technical data, computer software, and computer software documentation as referenced above.  The 
column marked “Rights Classification” provides the type of rights proffered to the Government under the contract, 
while the “Price” column provides the corresponding non-fee bearing FFP for the rights.  If any of the technical data 
listed below is updated during the performance of the contract, the Contractor shall deliver the rights to the updated 
technical data at no additional cost to the Government.  A $0 (zero) indicates that the rights associated with that 
CDRL are available to the Government, as the Government has funded or partially funded the development of the 
CDRL deliverable under this contract.  Note that this table is not all-inclusive; the Offeror may add additional 
CDRL items during proposal submission. 
(NOTE: Firmware shall be considered software and shall meet all of the software requirements listed within 
this RFP).   
 
The proposed prices set forth in the table below apply throughout the Period of Performance (PoP) of this contract. 

DATA RIGHTS TABLE  
CDRL Name Rights Classification Price              

(non-fee bearing) 

A001 Contractor's Progress, Status and Management 
Report 

A002 Conference Agenda 
A003 Conference Minutes 
A004 Program Management Plan (PMP) 
A005 Contract Work Breakdown Structure (CWBS) 

A006 Contractor's Configuration Management Plan 
(CMP) 

(b)(4)

(b)(4)

(b)(4)

(b)(4)
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A007 Interface Design Description (IDD) 
A008 Item Unique Identification (IUID) Marking Plan 

A009 Item Unique Identification (IUID) Marking 
Activity, Validation, Verification Report 

A010 Installation Requirements Drawings (IRD) 
A011 Enterprise Change Request (ECR) 
A012 Specification Change Notice 
A013 Request for Variance (RFV) 
A014 Baseline Description Document 
A015 Configuration Status Accounting Information 
A016 Technical Report - Study/Services 
A017 Systems Engineering Management Plan (SEMP) 
A018 Technical Data Package 
A019 Software Product Specification 
A020 Software Version Description (SVD) 

A021 Information Assurance (IA) Design Review 
Information Package (DRIP) 

A022 Integrated Program Management Report (IPMR) 
A023   Integrated Program Management Report (IPMR) 
A024 Contract Funds Status Report (CFSR) 

A025  System/Subsystem Item Design Description 
(SSDD) 

A026 System/Subsystem Item Design Description 
(SSDD) 

A027 Software Development Plan (SDP) 
A028 Technical Manual Package 
A029 Technical Report - Study/Services 
A030 Health Hazard Assessment Report (HHAR) 

A031 Human Engineering Design Approach 
Document-Maintainer (HEDAD-M) 

A032 RESERVED 
A033 Interface Design Description (IDD) 

A034 NTCDL COMSEC Security Certification 
Document 

A035 Progress Report (Studies) 
A036 Reliability Test Reports 
A037 Acceptance Test Plan 

A038 Maintainability/Testability Demonstration Test 
Report 

A039 Logistics Management Information (LMI) 
Summaries 

A040 Test Plan 
A041 Test/ Inspection Report 
A042 Test Procedure 
A043 Parts List 

A044 Condition Based Maintenance Plus (CBM+) 
Program Plan 

A045 Failure Analysis and Corrective Action Report 
(FACAR) 

A046 Conference Minutes 
A047 RESERVED 
A048 Test/Inspection Report 

(b)(4)
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A049 Electromagnetic Interference Control Procedures 
(EMICP) 

A050 Electromagnetic Interference Test Procedures 
(EMITP) 

A051 Electromagnetic Interference Test Report 
(EMITR) 

A052 Electromagnetic Environmental Effects (E3) 
Integration and Analysis Report (E3IAR) 

A053 Electromagnetic Environmental Effects (E3) 
Verification Procedures (E3VP) 

A054 Electromagnetic Environmental Effects (E3) 
Verification Report (E3VR) 

A055 Spectrum Certification Spectral Characteristics 
Data 

A056 Waveform Certification 
A057 RESERVED 
A058 Test Plan 
A059 Test Procedure 
A060 High-Impact Shock Test Procedures 
A061 Shock Test Report 
A062 Test/Inspection Report 

A063 Equipment Structureborne Vibration 
Acceleration Measurements Test Report 

A064 Reliability Test Plan 

A065 Maintainability/Testability Demonstration Test 
Plan 

A066 Test/Inspection Report 
A067 Test Procedure 
A068 Test/Inspection Report 
A069 Configuration Audit Plan 
A070 Configuration Audit Summary Report 
A071 Configuration Audit Summary Report 

A072  Planned Maintenance System (PMS) 
Maintenance Index Page (MIP) 

A073 Planned Maintenance System (PMS) 
Maintenance Requirement Card (MRC) 

A074 Course Conduct Information Package 
A075 Training Conduct Support Document 
A076  Test Package 
A077 Critical Task Analysis Report 

A078 Reliability Prediction and Documentation of 
Supporting Data 

A079 Proposed Spares Parts List 

A080 Logistics Management Information (LMI) Data 
Product 

A081 Interactive Computer Aided Provisioning System 
(ICAPS) Data Exchange 

A082 System/Subsystem Design Description (SSDD) 
A083 Acceptance Test Plan 
A084 Software User Manual 
A085 Test Procedure 
A086 Test/Inspection Report 
A087 Test Procedure 

(b)(4)
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A088 Test/Inspection Report 
A089 Technical Report - Study/Services  
A090 Technical Report - Study/Services  

A091 Hazardous Materials Management Plan (HMMP) 
Report 

 
(End of Clause) 
 
 
 
 
 
B-2 Pricing Tables – NTCDL LRIP System, Subsystems, Spares and LRUs (CLINs 1001,  and 2001) 
 
The Government will have the right to order quantities of those items so long as the total quantity does not exceed 
the total quantity specified in the quantity column per CLIN.  The maximum quantity is 5 each per period for each 
CLIN in the table below.  The contractor shall propose the respective price-quantity break that results in the most 
advantageous cost savings to the Government.  The Government can benefit from a combined quantity buy if 
modifications are placed within 30 day period.  All items ordered for such an item during this 30 day period will be 
treated as a single modification, or combined to achieve economies of scale for the purpose of establishing the 
quantity price.  For example, if the quantity break was QTY 1-3 for $100; QTY 4-5 $75  and  a modification was 
issued for a quantity of 3 each of CLIN 1001 and within a 30 day window from the date of the modification, the 
Government placed a second modification of 1 each for CLIN 1001, the Government would combine the quantities 
and recalculate the unit pricing for all items based upon a combined quantity of 4 each. 
 
B-2a NTCDL System (including antenna and radome) CLINs 1001,  and 2001 (5 max. per CLIN) 
 QTY 1 QTY 2 QTY 3 QTY 4 QTY 5 
1001 
2001 
 
B-2b NTCDL Subsystems, Spares, LRUs CLINs 1002, and 2002 (5 max. per CLIN) 
CLIN 1002 QTY 1 QTY 2 QTY 3 QTY 4 QTY 5 
External Data 
User Interface 
Subsystem 
Link 
Management 
Subsystem 
Installation Test 
Support Device 
 
CLIN 2002 QTY 1 QTY QTY QTY QTY 
External Data 
User Interface 
Subsystem 
Link 
Management 
Subsystem 
Installation Test 
Support Device 
 

(b)(4)

(b)(4)

(b)(4)

(b)(4)
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 (End of clause) 
 
 
         
5252.216-9203  PAYMENT OF INCENTIVE FEE (JAN 1989) 
 
TARGET COST (Exclusive of Fee): 
 
MINIMUM FEE: 
 
TARGET FEE:  
 
MAXIMUM FEE: 
 
SHARE RATIO:  Government 40% /Contractor 60% for cost overruns and underruns. 
 
The allowable cost and incentive fee hereunder shall be paid in accordance with the clauses of the contract entitled 
“Allowable Cost and Payment” and “Incentive Fee”. 
 
The Government shall make payment on account of the target fee of  of the amounts payable under 
each invoice for the work performed, subject however, to the withholding provisions of paragraph (c) of the 
“Incentive Fee” clause of this contract. 
 
In the event of discontinuance of the work in accordance with the clause entitled “Limitation of Cost,” the fee shall 
be re-determined by mutual agreement equitably to reflect the diminution of the work performed; the amount by 
which such fee is less than or exceeds, payments previously made on account of fee, shall be paid to, or repaid by, 
the Contractor, as the case may be. 
 
(End of clause) 
  
         
5252.232-9200  ALLOTMENT OF FUNDS (JAN 1989) 
 
(a) This contract is incrementally funded with respect to both cost and target fee. 
 
(b) The amounts presently available and allotted to this contract for payment of fee, as provided in the Section I 
clause of this contract entitled “Target Fee”, are as follows: 
 
 
 

ITEM(S) ALLOTTED TO TARGET FEE 
 

0001  
 
(c) The amounts presently available and allotted to this contract for payment of cost, subject to the Section I 
“Limitation of Funds” clause, the items covered thereby and the period of performance which it is estimated the 
allotted amount will cover are as follows: 
 
 
 

ITEM(S) ALLOTTED TO COST  PERIOD OF PERFORMANCE 
 

0001                    30 June 2018                             
 

(b)(4)

(b)(4)

(b)(4)

(b)(4)

(b)(4)

(b)(4)
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(d) The parties contemplate that the Government will allot additional amounts to this contract from time to time by 
unilateral contract modification, and any such modification shall state separately the amounts allotted for cost and 
for fee, the items covered thereby, and the period of performance the amounts are expected to cover. 
 
(End of clause) 
  
 
 
SECTION E - INSPECTION AND ACCEPTANCE  
         
The Acceptance/Inspection Schedule for SUBCLIN 000101 has been changed from: 
  INSPECT AT  INSPECT BY  ACCEPT AT  ACCEPT BY  
  N/A  N/A  N/A  Government  
 
To: 
  INSPECT AT  INSPECT BY  ACCEPT AT  ACCEPT BY  
  N/A  N/A  N/A  N/A  
  
         
The following Acceptance/Inspection Schedule was added for SUBCLIN 000102: 
  INSPECT AT  INSPECT BY  ACCEPT AT  ACCEPT BY  
  N/A  N/A  N/A  N/A  
  
         
The Acceptance/Inspection Schedule for CLIN 0006 has been changed from: 
  INSPECT AT  INSPECT BY  ACCEPT AT  ACCEPT BY  
  N/A  N/A  N/A  Government  
 
To: 
  INSPECT AT  INSPECT BY  ACCEPT AT  ACCEPT BY  
  N/A  N/A  N/A  N/A  
  
         
The Acceptance/Inspection Schedule for CLIN 1004 has been changed from: 
  INSPECT AT  INSPECT BY  ACCEPT AT  ACCEPT BY  
  N/A  N/A  N/A  Government  
 
To: 
  INSPECT AT  INSPECT BY  ACCEPT AT  ACCEPT BY  
  N/A  N/A  N/A  N/A  
  
         
The Acceptance/Inspection Schedule for CLIN 2004 has been changed from: 
  INSPECT AT  INSPECT BY  ACCEPT AT  ACCEPT BY  
  N/A  N/A  N/A  Government  
 
To: 
  INSPECT AT  INSPECT BY  ACCEPT AT  ACCEPT BY  
  N/A  N/A  N/A  N/A  
  
 
 
SECTION G - CONTRACT ADMINISTRATION DATA  
 
Accounting and Appropriation  
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Summary for the Payment Office  
          
        As a result of this modification, the total funded amount for this document was

         
SUBCLIN 000102: 
Funding on SUBCLIN 000102 is initiated as follows:  
          
        ACRN: AB  
          
        CIN: 
          
        Acctng Data: 1771319 X7JN 255 00039 0 050120 2D 000000  
          
        Increase: 
          
        Total: 
          
        Cost Code: 
 
 
SECTION H - SPECIAL CONTRACT REQUIREMENTS  
 
 
 
The following have been modified:  
        H-1 
Provisioning Items Ordered (PIO) 
 
APPLICABLE TO CLINS, if and to the extent exercised, option items 1002, and 2002   
 
(a) Contracting Modification – Provisioning Items and Other Supplies or Services to be Furnished When Ordered 

by the Government.  The Contractor shall furnish supplies or services under the Item set forth herein when a 
contract modification is issued by the Purchasing Contracting Officer (PCO) in accordance with the procedures 
specified in the Schedule.  The Government shall not be liable for any expenses incurred by the Contractor 
under Item set forth herein until a contract modification is issued by the Government.   

 
(b) Ordering.  For the purpose of this contract, the PCO is the ordering activity.  The PCO will issue contract 

modifications for supplies or services to be furnished by the Contractor in accordance with requirements 
specified by the cognizant provisioning or requiring activity designated in paragraph (1) below.  Each contract 
modification issued in accordance with paragraph (d) or (e) below shall be prepared on Standard Form 30 
(Amendment of Solicitation/Modification of Contract);  
 
(i) be numbered as a modification to this contract in accordance with FAR Supplement 4.7004-3; 
(ii) identify the Item number set forth in SECTION B of the Schedule under which the supplies or 

services are being procured; 
(iii) set forth the supplies or services and the quantities being procured. 
(iv) set forth packaging (preservation and packing) and marking requirements for supplies being 

procured (See FAR 10.004(e));  
(v) set forth consignment instructions for supplies being procured to the extent they are known at the 

time the contract modification is issued (See FAR 47.305-10 and DOD FAR Supplement 247.305-
10);  

(b)(4)

 

(b)(4)

(b)(4)
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(vi) set forth the negotiated delivery or performance dates (or the  Government’s desired delivery or 
performance dates in the case of a NTE modification where the delivery schedule has not been 
negotiated);  

(vii) identify those items, if any, subject to the “Limitation of Liability – Major Items” clause, if 
included in this contract; 

(viii) obligate funds to cover supplemental agreement issued under paragraph (d) below or not to exceed 
(NTE) modifications issued under paragraph (e) below; 

(ix) set forth the applicable accounting and appropriation data;  
(x) be given the same distribution as this contract, except that distribution of voluminous contract 

exhibits shall be limited to: 
(1) the Contractor, 
(2) the Contract Administration Office, 
(3) the cognizant provisioning or requiring activity, 
(4) the Paying Office, and 
(5) the Accounting Office. 

 
(c)    Supplemental Agreements Covering Priced Provisioning Items or Other Supplies or Services.  Except as 
otherwise provided in paragraph (e) below, the PCO will issue a supplemental agreement to this contract when 
supplies or services are to be furnished by the Contractor.  The Contractor shall submit to the PCO, prior to the 
issuance of each modification, a price quotation for the supplies or services ordered by the Government which shall 
include: (1) an estimate of the costs with sufficient data to support the accuracy and reliability of such estimate, and 
(2) supporting cost and pricing data.  Such supplemental agreement shall be fully priced and otherwise fully 
definitive at the time of issuance and shall be signed by the Contractor and the PCO. 
 
(d)    Provisioning Items Orders and Other NTE Modifications.  In those cases where it is not possible to fully price 
the supplies or services required by the Government in accordance with paragraph (c) above, the PCO will issue 
unilateral contract modification in the form of a NTE modification.  Each NTE modification shall provide for total 
performance of the modification for the specified NTE and such NTE shall bear reasonable relationship to the work 
to be performed.  A milestone schedule which culminates in a mutually agreed date upon which complete 
definitization will occur shall be included in each NTE modification.  The milestone schedule established in the 
NTE modification concerned shall be within the period set forth in paragraph (g) below.  Each NTE modification 
shall set forth the not-to-exceed NTE for the supplies or services being procured and shall be signed by the PCO.  
The NTE specified in any NTE modification shall not be used as a billing price for delivered items.  Modifications 
for provisioned items shall be issued in accordance with DOD FAR Supplemental 217-7402(b).  
 
(e)    Limitation of Government Liability and Contractor Obligations Under NTE Modifications.  The not-to-exceed 
price specified in each NTE modification shall be the limitation on the Government’s obligation to pay for the 
supplies of the services being ordered until the NTE modification has been superseded by a supplemental agreement 
to this contract unless such not-to-exceed price has been increased, in writing, by the PCO.  The Contractor shall not 
be obligated to proceed with performance under any NTE modified, if the Contractor has reason to believe that the 
supplies or services called for will so exceed the estimated price specified therein, but shall promptly so notify the 
PCO, in writing, with a copy to the cognizant provisioning or requiring activity, and propose an increase in the 
estimated price.  Within fifteen (15) days after receipt of such notification, the PCO will either increase the 
estimated price of the NTE modification concerned or notify the Contractor, in writing, how and to what extent the 
work is to be continued.  If the Contractor has reason to believe that the total price to the Government for the 
supplies or services called for in any NTE modification will be substantially less than the estimated price specified 
therein, the Contractor shall promptly so notify the PCO in writing, with a copy to the cognizant provisioning or 
requiring activity.  The PCO may, based upon such notification decrease the estimated price of the NTE 
modification concerned.   
 
(f)    Cost Quotations and Establishment of Definitized Estimated Firm Fixed Price Under NTE Modifications.  The 
Contractor shall submit to the PCO, not later than sixty (60) days after issuance of each NTE modification a price 
quotation for the supplies or services ordered by the Government which shall include: (1) a statement of costs 
incurred and an estimate of the costs expected to be incurred in the performance of the NTE modification, together 
with sufficient data to support the accuracy and reliability of such estimate, and (2) supporting cost and pricing data.  
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Upon submission of the Contractor’s price quotation, the Contractor and the PCO shall promptly negotiate and 
establish a firm price for the supplies or services called for in the NTE modification concerned.  The firm price 
established for the supplies set forth in a supplemental agreement to the contract shall supersede the applicable NTE 
modification.  Multiple NTE modifications or portions of unpriced modifications may be incorporated in a 
supplemental agreement which supersedes a NTE modification, provided that the identification shown in the 
applicable NTE modifications is set forth in such supplemental agreements.  Any supplemental agreement, which 
supersedes a NTE modification, shall be executed within one hundred eighty (180) days after the issuance of the 
NTE modification, but in no event after forty percent (40%) of the work has been completed.  If agreement on a 
definitive bilateral modification to any NTE modification is not reached by the period specified above, the PCO may 
determine a reasonable price for the NTE modification concerned with FAR 15.8 and FAR Part 31 and DOD FAR 
Supplemental 215.8 and FAR Part 31 subject to appeal by the Contractor as provided in the “Disputes” clause of this 
contract.  
 
(g)    Segregation of Costs of NTE Modifications.  The Contractor shall segregate by modification all incurred costs 
(less allocable credits) for work allocable to each NTE modification issued pursuant to paragraph (e) above.  The 
requirement for the Contractor to segregate the costs of each NTE modification shall continue until a firm price is 
established by a supplemental agreement to this contract. 
 
(h)    Modification to Supplemental Agreements.  Additions to supplemental agreements or NTE modifications shall 
be effected in accordance with the procedures for issuing contract modifications specified herein.  Any claim for 
charges resulting from a decrease in the supplies or services ordered by the Government shall be processed in 
accordance with the termination procedures of this contract.  Items of supplies or service set forth in modifications 
to supplemental agreements or NTE modifications (or contract exhibits) issued hereunder shall be numbered in 
accordance with the applicable procedures in DOD FAR Supplemental 204.7107, except that new contract line 
numbers shall not be assigned in contract modifications issued by the PCO.   
 
(i)   Provisioning Document, Specification, or Description of Work.   The applicable provisioning document or 
specification or the description of the work is set forth below.  To the extent of any inconsistency between any 
provisioning document or specification referred to below and the Schedule, the Schedule shall control.   
 
(End of clause) 
 
  
 
 
 
PGI 245.103-70 Government Furnished Property 
 
(a)  The Government will provide only that property set forth below, notwithstanding any provisions of the 
specifications to the contrary: 
 
Description                                                                                                 QTY Date Provided Location 
NTCDL External Data User Interface (EDUI) Software 

1 
29 Mos After 
Contract 
Award 

Contractor Facility 

NTCDL Link Management Subsystems Software (LMS) 
1 

29 Mos After 
Contract 
Award 

Contractor Facility 

NTCDL Installation and Test Support Device (ITSD) (EDM) 
1 

36 Mos After 
Contract 
Award 

Contractor Facility 
(SHIP IN PLACE) 

NTCDL Mini form factor Cryptographic Core Module 
27 

9 Mos After 
Contract 
Award 

Contractor Facility 
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NTCDL LRIP Mini form factor Cryptopraphic Core Module 
48 

30 days After 
LRIP Option 
Exercised 

Contractor Facility 

Note:  No additional Government Furnished Material will be added to this clause after contract award.  If 
vendors want to suggest added GFP/GFM, it must be done prior to RFP proposal due date. 
 
(b)  Disposition Instructions:  Upon completion of the Contract or until GFP is no longer necessary, the contractor 
shall notify the PCO to provide inventory disposition schedule 30 days after property items are no longer needed 
or 60 days after contract completion. 
 
(c)  Restriction of Use:  The contractor is not authorized to use the GFP listed herein for any other purpose than the 
contracting effort, unless otherwise authorized in writing by the contracting officer. 
 
(End of clause) 
 
  
         
5252.217-9203  EXERCISE OF OPTION (JUL 2000) 
 
The Government, at any time after effective date of contract, may require the Contractor to furnish Option Items for 
delivery at the time(s) and place(s) and at the price(s) set forth herein.  If Options are exercised within the period 
below, it shall be done as unilateral modification.  If Options are exercised outside of the period below, it will be 
done as bilateral modification.  Contractor will be notified 30 days prior to the option exercise dates listed below: 
 
 ITEMS    OPTION EXERCISE DATE 
 
 0002-0005   29 Aug 2017 – 28 Nov 2020 

1001-1004   29 Nov 2020 – 28 Nov 2021 
 2001-2004   29 Nov 2021 – 28 Nov 2022 
  
    
 
(End of clause) 
 
 
 
 
SECTION J - LIST OF DOCUMENTS, EXHIBITS AND OTHER ATTACHMENTS  
 
 
 
The following have been modified:  
        LIST OF ATTACHMENTS 
Attachment 1 – NTCDL System Performance Specification (SPS) NTCDL-SPS-1004M-1.0  
Attachment 2 – Statement of Work (SOW) NTCDL-SOW-1005M-1.0  
Attachment 3 – DoD Contract Security Classification Specification (DD254) 
Attachment 4 –  Contract Data Requirements List (CDRLs), P00002  
Attachment 5 -  Small Business Contracting Plan, Fiscal Year 2017  
  
 
(End of Summary of Changes)  
 
 




